
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/13/2005

ESTIMATE SUMMARY 14:43:08

CONTID: C11850 ESTIMATE NO: 0035 FINL 1994

PCN: 11850-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LIMON BYPASS PERCENT TIME:

PROJECT NO: IM 0704-185

LIMON BYPASS

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: ELBERT

CONTRACTOR:

ACME CONCRETE PAVING, INC. dba ACPI, INC. PAY PERIOD ENDING 01/13/2005 DATE TIME STARTED 12/07/1998

4124 E BROADWAY DATE LET 09/24/1998 DATE WORK BEGAN 12/07/1998

DATE AWARDED 10/26/1998 DATE TIME STOPPED 12/15/2001

DATE CONTRACT EXECUTED 10/26/1998 DATE ACCEPTED 12/15/2001

SPOKANE WA 99202 509-242-1234 DATE NOTICE TO PROCEED 12/07/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 26,535,097.76 PARTICIPATING $ $ 111,817.75

AWARD PROJECT AMT: 24,907,434.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

294.0 TIME ALLOW:

ORIG TIME ALLOW:

294 WORK DAYS

WORK DAYS250

100.00%

-0.12

111,817.75

111,817.75

111,817.75

$

$

$

$

26,535,097.88

0.00

26,535,097.88

0.00

26,535,097.88

0.00

0.00

26,535,097.88

0.00

AMOUNT DUE 26,535,097.88 111,817.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,817.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN



CONTID: C11850 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

541.69000 0.000 0.00

202-00001

0010 *REMOVAL OF SLOPE AND DITCH PAVING 1,805.780 1,805.780

M2 0.000 0.00

4.09000 1,805.780 7,385.64

202-00026

0015 *REMOVAL OF PIPE 5.000 5.000

EACH 0.000 0.00

374.27000 5.000 1,871.35

202-00033

0020 *REMOVAL OF END SECTION 17.000 17.000

EACH 0.000 0.00

180.97000 17.000 3,076.49

202-00037

0021 REM DELINEATOR MCR - LINE #1 1,070.000 1,070.000

EACH 0.000 0.00

4.51000 1,070.000 4,825.70

202-00090

0025 *REMOVAL OF ASPHALT MAT 313.100 313.100

M2 0.000 0.00

6.16000 313.100 1,928.70

202-00220

0026 REM ASPHALT MAT (PLANING) 15,154.800 15,154.800

M2 0.000 0.00

2.39200 15,154.800 36,250.28

202-00240

0027 REM ASPHALT MAT (PLANING)(SPEC) 2,812.100 2,812.100

M2 0.000 0.00

5.76472 2,812.100 16,210.97

202-00246

0030 *REMOVAL OF PAVEMENT MARKING 14,414.000 14,414.000

M2 0.000 0.00

16.94000 14,414.000 244,173.16

202-00250

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 3.000

EACH 0.000 0.00

1,597.65000 3.000 4,792.95

202-00500

0040 *REMOVAL OF LIGHT STANDARD 46.000 46.000

EACH 0.000 0.00

272.83000 46.000 12,550.18

202-00700
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *REMOVAL OF GROUND SIGN 210.000 210.000

EACH 0.000 0.00

69.23000 210.000 14,538.30

202-00810

0050 *REMOVAL OF IMPACT ATTENUATOR 2.000 2.000

EACH 0.000 0.00

524.68000 2.000 1,049.36

202-00895

0055 *REMOVAL OF FENCE 32,200.000 32,200.000

M 0.000 0.00

0.92000 32,200.000 29,624.00

202-01000

0060 *REMOVAL OF ROAD CLOSURE GATE 13.000 13.000

EACH 0.000 0.00

367.28000 13.000 4,774.64

202-01030

0065 *REMOVAL OF GUARDRAIL TYPE 3 1,916.110 1,916.110

M 0.000 0.00

8.81000 1,916.110 16,880.93

202-01130

0070 *REMOVAL OF END ANCHORAGE 55.000 55.000

EACH 0.000 0.00

104.94000 55.000 5,771.70

202-01300

0075 *PLUG STRUCTURE 1.000 1.000

EACH 0.000 0.00

438.28000 1.000 438.28

202-04000

0080 *SANDBLASTING 11,013.500 11,013.500

M2 0.000 0.00

5.65000 11,013.500 62,226.28

202-05150

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 677.600 677.600

M3 0.000 0.00

5.61000 677.600 3,801.34

203-00060

0090 *MUCK EXCAVATION 36,636.500 36,636.500

M3 0.000 0.00

5.85000 36,636.500 214,323.53

203-00100

0095 *DOZING 367.060 367.060

HOUR 0.000 0.00

173.59000 367.060 63,717.95

203-01550
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *STRUCTURE EXCAVATION NOTE SOURCE 266#116 IS SHOWN ON 
266# 106

1,130.400 1,130.400

M3 0.000 0.00

7.63000 1,130.400 8,624.95

206-00000

0105 *STRUCTURE BACKFILL (CLASS 2) 860.900 860.900

M3 0.000 0.00

20.77000 860.900 17,880.89

206-00200

0106 STR BKFL (FLOW-FILL) MCR #1 323.800 323.800

M3 0.000 0.00

114.26000 323.800 36,997.39

206-00065

0110 *EROSION BALES (WEED FREE) 925.000 925.000

EACH 0.000 0.00

10.71000 925.000 9,906.75

208-00011

0115 *SILT FENCE 256.000 256.000

M 0.000 0.00

3.57000 256.000 913.92

208-00020

0120 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,623.40000 1.000 2,623.40

208-00200

0121 RES GROUND SIGN MCR - LINE #2 164.000 164.000

EACH 0.000 0.00

126.86000 164.000 20,805.04

210-00810

0125 *RESET GUARDRAIL TYPE 3 301.000 301.000

M 0.000 0.00

28.12000 301.000 8,464.12

210-01130

0130 *RESET END ANCHORAGE 11.000 11.000

EACH 0.000 0.00

603.38000 11.000 6,637.18

210-01200

0135 *RELAY PIPE (900 MM) 4.900 4.900

M 0.000 0.00

271.42000 4.900 1,329.96

210-02036

0140 *RELAY PIPE (1200 MM) 39.400 39.400

M 0.000 0.00

252.59000 39.400 9,952.05

210-02048
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *MODIFY INLET 5.000 5.000

EACH 0.000 0.00

1,810.67000 5.000 9,053.35

210-04020

0150 *SEEDING (NATIVE) 102.000 102.000

HA 0.000 0.00

734.55000 102.000 74,924.10

212-00006

0155 *MULCHING (WEED FREE) 102.000 102.000

HA 0.000 0.00

545.67000 102.000 55,658.34

213-00003

0160 *MULCH TACKIFIER 17,136.000 17,136.000

KG 0.000 0.00

3.25000 17,136.000 55,692.00

213-00061

0165 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,098.72000 1.000 2,098.72

250-00010

0170 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

83.95000 0.000 0.00

250-00110

0175 *MATERIAL SAMPLING AND DELIVERY 0.000 0.000

EACH 0.000 0.00

47.22000 0.000 0.00

250-00120

0180 SOLID WASTE DISPOSAL 0.000 0.000

M3 0.000 0.00

2,098.72000 0.000 0.00

250-00210

0185 *HAZARDOUS WASTE DISPOSAL 0.000 0.000

M3 0.000 0.00

2,203.66000 0.000 0.00

250-00220

0190 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 5,769.282 5,769.282

T 0.000 0.00

57.04000 5,769.282 329,079.85

403-00720

0191 HBP (GR S) (ASPH) (86) (PG 64-22) 2,870.250 2,870.250

T 0.000 0.00

61.46425 2,870.250 176,417.76

403-33354
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0192 HBP (GR S) (ASPH) (86) (PG 64-22) (SPECIAL) 224.590 224.590

T 0.000 0.00

83.22365 224.590 18,691.20

403-33354

0193 ADDED ITEM (DOLLAR)/ COST ADJUSTMENT - PRICE REDUCTION
HBP

-24,700.170 -24,700.170

DOL 0.000 0.00

1.00000 -24,700.170 -24,700.17

900-00006

0195 *CONCRETE PAVEMENT SYSTEM 472,357.430 472,357.430

M2 0.000 0.00

35.89000 472,357.430 16,952,908.16

412-03000

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11850-BID ESTIMATE RUN

PROJECT: IM 0704-185 ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11850-BID ESTIMATE RUN

PROJECT: IM 0704-185 ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0200 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,301.700 1,301.700

M2 0.000 0.00

2.71000 1,301.700 3,527.61

420-00101

0205 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 869.310 869.310

M3 0.000 0.00

391.96000 869.310 340,734.75

507-00100

0210 *CONCRETE CLASS D (BOX CULVERT) 114.300 114.300

M3 0.000 0.00

678.47000 114.300 77,549.12

601-03030

0215 *REINFORCING STEEL 10,182.000 10,182.000

KG 0.000 0.00

1.28000 10,182.000 13,032.96

602-00000

0220 *450 MM REINFORCED CONCRETE PIPE 13.500 13.500

M 0.000 0.00

146.19000 13.500 1,973.57

603-01180

0225 *600 MM REINFORCED CONCRETE PIPE 17.070 17.070

M 0.000 0.00

194.52000 17.070 3,320.46

603-01240

0230 *1650 MM REINFORCED CONCRETE PIPE 9.800 9.800

M 0.000 0.00

677.12000 9.800 6,635.78

603-01660

0235 *450 MM REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

381.65000 6.000 2,289.90

603-05018
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *600 MM REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

461.67000 5.000 2,308.35

603-05024

0245 *900 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

750.98000 1.000 750.98

603-05036

0250 *1200 MM REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,144.94000 4.000 4,579.76

603-05048

0255 *1650 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,889.78000 1.000 1,889.78

603-05066

0260 *INLET TYPE C (2 M) 3.000 3.000

EACH 0.000 0.00

3,195.30000 3.000 9,585.90

604-00305

0265 *300 MM PERFORATED PIPE UNDERDRAIN 338.800 338.800

M 0.000 0.00

52.32000 338.800 17,726.02

605-00120

0270 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,196.280 2,196.280

M 0.000 0.00

48.27000 2,196.280 106,014.44

606-00301

0275 *GUARDRAIL TYPE 4 (STYLE CE) 580.000 580.000

M 0.000 0.00

304.31000 580.000 176,499.80

606-00450

0280 *END ANCHORAGE TYPE 3D 15.000 15.000

EACH 0.000 0.00

445.98000 15.000 6,689.70

606-01340

0285 *END ANCHORAGE TYPE 3F 5.000 5.000

EACH 0.000 0.00

1,783.91000 5.000 8,919.55

606-01360

0286 MEDIAN TERMINAL MCR #1 LINE 4 5.000 5.000

EACH 0.000 0.00

1,917.32000 5.000 9,586.60

606-01460
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *END ANCHORAGE TYPE 3G 32.000 32.000

EACH 0.000 0.00

818.50000 32.000 26,192.00

606-01370

0295 *END ANCHORAGE TYPE 3H 6.000 6.000

EACH 0.000 0.00

545.67000 6.000 3,274.02

606-01380

0296 END ANCHOR TY 3L MCR - LINE #3 4.000 4.000

EACH 0.000 0.00

118.41000 4.000 473.64

606-01395

0300 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 45.000 45.000

EACH 0.000 0.00

1,731.45000 45.000 77,915.25

606-02001

0305 *END POST 38.000 38.000

EACH 0.000 0.00

97.28000 38.000 3,696.64

607-00005

0310 *CORNER AND LINE BRACE POST 101.000 101.000

EACH 0.000 0.00

118.89000 101.000 12,007.89

607-00010

0315 *FENCE BARBED WIRE WITH METAL POSTS 25,435.700 25,435.700

M 0.000 0.00

2.86000 25,435.700 72,746.10

607-01000

0320 *FENCE (PLASTIC) 88.000 88.000

M 0.000 0.00

3.78000 88.000 332.64

607-11525

0325 *FENCE (TEMPORARY) 3,401.000 3,401.000

M 0.000 0.00

2.70000 3,401.000 9,182.70

607-11580

0330 *FENCE WOOD SNOW 3,363.000 3,363.000

M 0.000 0.00

8.65000 3,363.000 29,089.95

607-32200

0335 *END POST (CHAIN LINK) 7.000 7.000

EACH 0.000 0.00

135.11000 7.000 945.77

607-52905
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *CORNER AND LINE BRACE POST (CHAIN LINK) 37.000 37.000

EACH 0.000 0.00

172.93000 37.000 6,398.41

607-52910

0345 *FENCE CHAIN LINK (1800 MM) 3,996.000 3,996.000

M 0.000 0.00

25.94000 3,996.000 103,656.24

607-53172

0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0350 *1.2 METER GATE WALK 1.000 1.000

EACH 0.000 0.00

216.17000 1.000 216.17

607-60004

0355 *6 METER GATE 3.000 3.000

EACH 0.000 0.00

432.34000 3.000 1,297.02

607-60120

0360 *12 METER GATE TWIN 0.000 0.000

EACH 0.000 0.00

648.50000 0.000 0.00

607-60340

0365 *ROAD CLOSURE GATE 13.000 13.000

EACH 0.000 0.00

10,346.70000 13.000 134,507.10

607-60620

0365 MATERIAL ALLOWANCE FENCE-GATE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 CONCRETE SIDEWALK 14.400 14.400

M2 0.000 0.00

47.22000 14.400 679.97

608-00000

0375 *DELINEATOR (TYPE I) 1,205.000 1,205.000

EACH 0.000 0.00

11.50000 1,205.000 13,857.50

612-00001

0380 *DELINEATOR (TYPE II) 405.000 405.000

EACH 0.000 0.00

12.41000 405.000 5,026.05

612-00002

0385 *DELINEATOR (TYPE III) 151.000 151.000

EACH 0.000 0.00

13.31000 151.000 2,009.81

612-00003

0390 *150 MM ELECTRICAL CONDUIT 213.900 213.900

M 0.000 0.00

68.52000 213.900 14,656.43

613-00600

0391 50 MM ELEC COND (JACKED) MCR LINE #8 BORING 53.000 53.000

M 0.000 0.00

141.52000 53.000 7,500.56

613-00201

0394 50 MM ELEC COND (P) MCR #1 1,470.100 1,470.100

M 0.000 0.00

59.81000 1,470.100 87,926.68

613-01200

0395 *100 MM ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

M 0.000 0.00

59.81000 0.000 0.00

613-01400

0400 *DIRECT-BURIAL CABLE 10,331.000 10,331.000

M 0.000 0.00

26.23000 10,331.000 270,982.13

613-05000

0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0405 *WIRING 1.000 1.000

L S 0.000 0.00

10,913.35000 1.000 10,913.35

613-10000

0410 *LIGHT STANDARD METAL (12.2 METER) 70.000 70.000

EACH 0.000 0.00

1,783.91000 70.000 124,873.70

613-34400

0410 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0410 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0415 *CONCRETE FOUNDATION PAD 70.000 70.000

EACH 0.000 0.00

587.64000 70.000 41,134.80

613-40000

0420 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 70.000 70.000

EACH 0.000 0.00

409.25000 70.000 28,647.50

613-70400

0420 MATERIAL ALLOWANCE LUMINAIRE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0420 MATERIAL ALLOWANCE LUMINAIRE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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0425 *SIGN PANEL (CLASS I) 51.200 51.200

M2 0.000 0.00

210.89000 51.200 10,797.57

614-00011

0430 *SIGN PANEL (CLASS II) 122.400 122.400

M2 0.000 0.00

239.65000 122.400 29,333.16

614-00012

0435 *SIGN PANEL (CLASS III) 413.600 413.600

M2 0.000 0.00

246.04000 413.600 101,762.14

614-00013

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0440 *STEEL SIGN POST (U-2) 103.800 103.800

M 0.000 0.00

21.83000 103.800 2,265.95

614-00200
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0445 *STEEL SIGN POST (W 150X18) 74.100 74.100

M 0.000 0.00

103.69000 74.100 7,683.43

614-00612

0450 *STEEL SIGN POST (W 150X22) 55.200 55.200

M 0.000 0.00

122.49000 55.200 6,761.45

614-00615

0455 *STEEL SIGN POST (W 200X27) 93.100 93.100

M 0.000 0.00

129.94000 93.100 12,097.41

614-00818

0460 *STEEL SIGN POST (W 200X31) 47.200 47.200

M 0.000 0.00

133.14000 47.200 6,284.21

614-00821

0465 *STEEL SIGN POST (W 250X33) 61.600 61.600

M 0.000 0.00

139.53000 61.600 8,595.05

614-01022

0470 *STEEL SIGN POST (W 250X39) 75.000 75.000

M 0.000 0.00

146.72000 75.000 11,004.00

614-01026

0475 *STEEL SIGN POST (W 310X39) 64.900 64.900

M 0.000 0.00

157.26000 64.900 10,206.17

614-01226

0480 *STEEL SIGN POST (50 MM ROUND) 184.750 184.750

M 0.000 0.00

38.45000 184.750 7,103.64

614-01502

0485 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 630.480 630.480

M 0.000 0.00

102.78000 630.480 64,800.73

614-01552

0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0490 *CONCRETE FOOTING (TYPE 1) 15.000 15.000

EACH 0.000 0.00

756.22000 15.000 11,343.30

614-03001

0495 *CONCRETE FOOTING (TYPE 2) 12.000 12.000

EACH 0.000 0.00

580.48000 12.000 6,965.76

614-03002

0500 *CONCRETE FOOTING (TYPE 3) 21.000 21.000

EACH 0.000 0.00

697.64000 21.000 14,650.44

614-03003

0505 *CONCRETE FOOTING (TYPE 4) 8.000 8.000

EACH 0.000 0.00

788.17000 8.000 6,305.36

614-03004

0510 *CONCRETE FOOTING (TYPE 5) 10.000 10.000

EACH 0.000 0.00

979.89000 10.000 9,798.90

614-03005

0515 *CONCRETE FOOTING (TYPE 6) 12.000 12.000

EACH 0.000 0.00

1,139.66000 12.000 13,675.92

614-03006

0520 *CONCRETE FOOTING (TYPE 7) 10.000 10.000

EACH 0.000 0.00

1,262.14000 10.000 12,621.40

614-03007

0525 *VARIABLE MESSAGE SIGN 4.000 4.000

EACH 0.000 0.00

186,392.70000 4.000 745,570.80

614-10120
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0525 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0525 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0530 *VARIABLE MESSAGE SIGN (FIBER OPTIC) 2.000 2.000

EACH 0.000 0.00

5,981.36000 2.000 11,962.72

614-10126

0530 MATERIAL ALLOWANCE SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0530 MATERIAL ALLOWANCE SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0530 MATERIAL ALLOWANCE SIGN PANELS 0.000

EACH 0.000 0.00

3,967.00000 0.000 0.00

0535 *IMPACT ATTENUATOR 2.000 2.000

EACH 0.000 0.00

36,780.09000 2.000 73,560.18

614-85001

0535 MATERIAL ALLOWANCE IMPACT ATTENUATOR 0.000

EACH 0.000 0.00

25,040.00000 0.000 0.00

0540 *WEIGH IN MOTION STATION (TYPE 2) 2.000 2.000

EACH 0.000 0.00

33,054.86000 2.000 66,109.72

614-86732

0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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0544 450 MM CULVERT PIPE MCR #1 104.000 104.000

M 0.000 0.00

95.58000 104.000 9,940.32

617-00018

0545 *600 MM CULVERT PIPE 109.100 109.100

M 0.000 0.00

73.25000 109.100 7,991.58

617-00024

0550 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

192,216.01000 1.000 192,216.01

625-00000

0551 CONST SURVEYING (HOUR) XTRA WORK 11.000 11.000

HOUR 0.000 0.00

100.00000 11.000 1,100.00

625-00001

0555 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,109,071.94000 1.000 1,109,071.94

626-00000

0556 MOBILIZATION (W/O AUTOPAY) REPAIR WORK @ BOVINA 1.000 1.000

L S 0.000 0.00

7,550.40000 1.000 7,550.40

626-00100

0560 *PAVEMENT MARKING PAINT 11,586.000 11,586.000

L 0.000 0.00

8.19000 11,586.000 94,889.34

627-00001

0561 PVMT MKG PAINT REPAIR WORK @ BOVINA 19.000 19.000

L 0.000 0.00

30.68599 19.000 583.03

627-00001

0565 *EPOXY PAVEMENT MARKING 4,394.100 4,394.100

L 0.000 0.00

19.10000 4,394.100 83,927.31

627-00005

0570 *RAISED PAVEMENT MARKER (TEMPORARY) 1,674.000 1,674.000

EACH 0.000 0.00

2.36000 1,674.000 3,950.64

627-00030

0575 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,674.800 3,674.800

M2 0.000 0.00

73.46000 3,674.800 269,950.81

627-03000
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0580 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000 0.000

M2 0.000 0.00

152.16000 0.000 0.00

627-30325

0585 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 172.800 172.800

M2 0.000 0.00

75.55000 172.800 13,055.04

627-30330

0590 *SURVEY MONUMENT (TYPE 3A) 0.000 0.000

EACH 0.000 0.00

792.48000 0.000 0.00

629-01031

0595 *FLAGGING 14,147.000 14,147.000

HOUR 0.000 0.00

24.14000 14,147.000 341,508.58

630-00000

0600 *TRAFFIC CONTROL SUPERVISOR 536.000 536.000

DAY 0.000 0.00

367.28000 536.000 196,862.08

630-00002

0605 *TRAFFIC CONTROL INSPECTION 350.000 350.000

DAY 0.000 0.00

157.40000 350.000 55,090.00

630-00007

0610 *FLASHING BEACON (PORTABLE) 8.000 8.000

EACH 0.000 0.00

1,574.04000 8.000 12,592.32

630-80001

0615 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 25.000 25.000

EACH 0.000 0.00

314.81000 25.000 7,870.25

630-80336

0620 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

682.08000 0.000 0.00

630-80338

0625 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 41.000

EACH 0.000 0.00

94.44000 41.000 3,872.04

630-80341

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 84.000

EACH 0.000 0.00

104.94000 84.000 8,814.96

630-80342
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0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.000 34.000

EACH 0.000 0.00

115.43000 34.000 3,924.62

630-80343

0640 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 13.100 13.100

M2 0.000 0.00

209.87000 13.100 2,749.30

630-80344

0645 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,888.85000 2.000 3,777.70

630-80358

0650 *PORTABLE MESSAGE SIGN PANEL 1,581.000 1,581.000

DAY 0.000 0.00

131.17000 1,581.000 207,379.77

630-80359

0655 *DRUM CHANNELIZING DEVICE 254.000 254.000

EACH 0.000 0.00

62.96000 254.000 15,991.84

630-80360

0660 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000

EACH 0.000 0.00

68.21000 4.000 272.84

630-80363

0665 *CONCRETE BARRIER (TEMPORARY) 363.000 363.000

M 0.000 0.00

94.44000 363.000 34,281.72

630-80370

0670 *GLARE SCREEN (TEMPORARY) 247.000 247.000

M 0.000 0.00

52.47000 247.000 12,960.09

630-80378

0675 *TRAFFIC CONE 150.000 150.000

EACH 0.000 0.00

14.69000 150.000 2,203.50

630-80380

0680 *CHANNELIZING DEVICE (FIXED) 676.000 676.000

EACH 0.000 0.00

37.78000 676.000 25,539.28

630-80391

0685 *IMPACT ATTENUATOR (TEMPORARY) 3.000 3.000

EACH 0.000 0.00

28,857.42000 3.000 86,572.26

630-85010
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0690 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0695 F/A CONCRETE INCENTIVE PAYMENT INITIAL QLAC & 
THICKNESS

336,394.430 336,394.430

F A 0.000 0.00

1.00000 336,394.430 336,394.43

700-70013

0700 F/A CONCRETE INCENTIVE PAYMENT (SMOOTHNESS) -25,985.130 -25,985.130

F A 0.000 0.00

1.00000 -25,985.130 -25,985.13

700-70013

0705 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0710 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0715 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0720 F/A CONCRETE SLAB LEVELING 17,971.150 17,971.150

F A 0.000 0.00

1.00000 17,971.150 17,971.15

700-70035

0725 F/A LABORATORY TESTING AND ANALYTICAL FOR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0730 F/A R.R. FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0735 F/A TRANSPORT OF HAZARDOUS WASTE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0740 F/A WETLANDS MODIFICATIONS 20,420.450 20,420.450

F A 0.000 0.00

1.00000 20,420.450 20,420.45

700-70035
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0745 F/A PROVIDE POWER SOURCE 13,199.020 13,199.020

F A 0.000 0.00

1.00000 13,199.020 13,199.02

700-70081

0750 F/A EROSION CONTROL PER HYDRAULICS UNIT CHECK DAMS 7,140.000 7,140.000

F A 0.000 0.00

1.00000 7,140.000 7,140.00

700-70380

1250 F/A ADJUST CLAIM PER SUPPLIER 0.000 -111,817.750

F A 111,817.750 111,817.75

1.00000 0.000 0.00

700-70060

1255 F/A EMERGENCY REPAIR MCR LINE #7 2,070.270 2,070.270

F A 0.000 0.00

1.00000 2,070.270 2,070.27

700-70032

1265 LIGHTING SYSTEM CMO# 4 REPAIR AND REPLACE LIGHTING 
NETWO

50,317.820 50,317.820

EACH 0.000 0.00

1.00000 50,317.820 50,317.82

613-50200

1270 F/A EROSION CTRL 64,460.380 64,460.380

F A 0.000 0.00

1.00000 64,460.380 64,460.38

700-70380

1275 PL CONC PVMT CONCRETE REMOVAL REPAIR AND REPLACE 988.350 988.350

M2 0.000 0.00

55.66000 988.350 55,011.56

412-00050

1280 ADDED ITEM (LUMP SUM)/ REPLACEMENT OF CRACKED  
CONCRETE PANELS PER HYDRAULIC UNIT.

1.000 1.000

L S 0.000 0.00

66,220.59000 1.000 66,220.59

900-00014

1310 ADDED ITEM (EACH)/ 0.000 0.000

EACH 0.000 0.00

2,380.00000 0.000 0.00

900-00007

1315 ADDED ITEM (DOLLAR)/ REPLACES ITEM 1260 700-70035 WITH
MCR LINE #9. (CONC. ANALY)

15,745.290 15,745.290

DOL 0.000 0.00

1.00000 15,745.290 15,745.29

900-00006

CAT 0200 $111,817.75 25,098,640.55CURRENT AMT 25,098,640.55 $$
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0755 *REMOVAL OF ASPHALT MAT (PLANING) 889.000 889.000

M2 0.000 0.00

3.57000 889.000 3,173.73

202-00240

0760 *REMOVAL OF BRIDGE RAILING 145.000 145.000

M 0.000 0.00

29.56000 145.000 4,286.20

202-00425

0765 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 889.000 889.000

M2 0.000 0.00

4.26000 889.000 3,787.14

202-00450

0770 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 5.000 5.000

M2 0.000 0.00

100.12000 5.000 500.60

202-00454

0775 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

M2 0.000 0.00

682.73000 0.000 0.00

202-00460

0780 *STRUCTURE EXCAVATION 39.000 39.000

M3 0.000 0.00

7.63000 39.000 297.57

206-00000

0785 *STRUCTURE BACKFILL (CLASS 1) 10.000 10.000

M3 0.000 0.00

164.03000 10.000 1,640.30

206-00100

0790 *CONCRETE SEALER 1,006.000 1,006.000

M2 0.000 0.00

3.83000 1,006.000 3,852.98

515-00400

0795 *BRIDGE EXPANSION DEVICE (0-100 MM) 27.000 27.000

M 0.000 0.00

440.95000 27.000 11,905.65

518-01004

0800 *CONCRETE CLASS D (BRIDGE) 47.500 47.500

M3 0.000 0.00

476.10000 47.500 22,614.75

601-03040

0805 *CONCRETE CLASS DT (DECK TOPPING) 65.400 65.400

M3 0.000 0.00

742.38000 65.400 48,551.65

601-03540



CONTID: C11850 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. G-22-BA 

0810 *REINFORCING STEEL (EPOXY COATED) 3,917.000 3,917.000

KG 0.000 0.00

1.50000 3,917.000 5,875.50

602-00020

0815 *BRIDGE RAIL TYPE 10R 145.000 145.000

M 0.000 0.00

174.68000 145.000 25,328.60

606-11010

CAT 0300 $0.00 131,814.67CURRENT AMT 131,814.67 $$

CAT NO0301 STR. G-22-BC & STR. G-22-BL

0820 *REMOVAL OF ASPHALT MAT (PLANING) 1,863.000 1,863.000

M2 0.000 0.00

3.57000 1,863.000 6,650.91

202-00240

0825 *REMOVAL OF BRIDGE RAILING 340.000 340.000

M 0.000 0.00

29.56000 340.000 10,050.40

202-00425

0830 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,863.000 1,863.000

M2 0.000 0.00

4.26000 1,863.000 7,936.38

202-00450

0835 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 17.300 17.300

M2 0.000 0.00

100.12000 17.300 1,732.08

202-00454

0840 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

M2 0.000 0.00

682.73000 0.000 0.00

202-00460

0845 *REMOVAL OF EXPANSION DEVICE 58.000 58.000

M 0.000 0.00

225.00000 58.000 13,050.00

202-00504

0850 *STRUCTURE EXCAVATION 140.000 140.000

M3 0.000 0.00

7.63000 140.000 1,068.20

206-00000

0855 *STRUCTURE BACKFILL (CLASS 1) 70.000 70.000

M3 0.000 0.00

164.03000 70.000 11,482.10

206-00100



CONTID: C11850 COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. G-22-BC & STR. G-22-BL

0860 *CONCRETE SEALER 2,047.000 2,047.000

M2 0.000 0.00

3.83000 2,047.000 7,840.01

515-00400

0865 *BRIDGE EXPANSION DEVICE (0-50 MM) 58.000 58.000

M 0.000 0.00

323.79000 58.000 18,779.82

518-01002

0870 *CONCRETE CLASS D (BRIDGE) 90.200 90.200

M3 0.000 0.00

476.10000 90.200 42,944.22

601-03040

0875 *CONCRETE CLASS DT (DECK TOPPING) 148.400 148.400

M3 0.000 0.00

742.38000 148.400 110,169.19

601-03540

0880 *REINFORCING STEEL (EPOXY COATED) 8,270.000 8,270.000

KG 0.000 0.00

1.50000 8,270.000 12,405.00

602-00020

0885 *BRIDGE RAIL TYPE 10R 340.000 340.000

M 0.000 0.00

174.68000 340.000 59,391.20

606-11010

0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

CAT 0301 $0.00 303,499.51CURRENT AMT 303,499.51 $$
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. G-22-BE & STR. G-22-BD

0890 *REMOVAL OF ASPHALT MAT (PLANING) 1,314.000 1,314.000

M2 0.000 0.00

3.57000 1,314.000 4,690.98

202-00240

0895 *REMOVAL OF BRIDGE RAILING 229.000 229.000

M 0.000 0.00

29.56000 229.000 6,769.24

202-00425

0900 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,314.000 1,314.000

M2 0.000 0.00

4.26000 1,314.000 5,597.64

202-00450

0905 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 10.300 10.300

M2 0.000 0.00

100.12000 10.300 1,031.24

202-00454

0910 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

M2 0.000 0.00

682.73000 0.000 0.00

202-00460

0915 *REMOVAL OF EXPANSION DEVICE 66.000 66.000

M 0.000 0.00

225.00000 66.000 14,850.00

202-00504

0920 *STRUCTURE EXCAVATION 100.000 100.000

M3 0.000 0.00

7.63000 100.000 763.00

206-00000

0925 *STRUCTURE BACKFILL (CLASS 1) 30.000 30.000

M3 0.000 0.00

164.03000 30.000 4,920.90

206-00100

0930 *CONCRETE SEALER 1,498.000 1,498.000

M2 0.000 0.00

3.83000 1,498.000 5,737.34

515-00400

0935 *BRIDGE EXPANSION DEVICE (0-50 MM) 66.000 66.000

M 0.000 0.00

323.79000 66.000 21,370.14

518-01002

0935 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11850-BID ESTIMATE RUN

PROJECT: IM 0704-185 ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. G-22-BE & STR. G-22-BD

0935 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0940 *CONCRETE CLASS D (BRIDGE) 85.500 85.500

M3 0.000 0.00

476.10000 85.500 40,706.55

601-03040

0945 *CONCRETE CLASS DT (DECK TOPPING) 91.000 91.000

M3 0.000 0.00

742.38000 91.000 67,556.58

601-03540

0950 *REINFORCING STEEL (EPOXY COATED) 7,634.000 7,634.000

KG 0.000 0.00

1.50000 7,634.000 11,451.00

602-00020

0955 *BRIDGE RAIL TYPE 10R 229.000 229.000

M 0.000 0.00

174.68000 229.000 40,001.72

606-11010

CAT 0302 $0.00 225,446.33CURRENT AMT 225,446.33 $$

CAT NO0303 STR. G-22-BF 

0960 *REMOVAL OF ASPHALT MAT (PLANING) 346.000 346.000

M2 0.000 0.00

3.57000 346.000 1,235.22

202-00240

0965 *REMOVAL OF BRIDGE RAILING 92.000 92.000

M 0.000 0.00

29.56000 92.000 2,719.52

202-00425

0970 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 346.000 346.000

M2 0.000 0.00

4.26000 346.000 1,473.96

202-00450

0975 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 12.100 12.100

M2 0.000 0.00

100.12000 12.100 1,211.45

202-00454

0980 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

M2 0.000 0.00

682.73000 0.000 0.00

202-00460
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. G-22-BF 

0985 *REMOVAL OF EXPANSION DEVICE 20.000 20.000

M 0.000 0.00

225.00000 20.000 4,500.00

202-00504

0990 *STRUCTURE EXCAVATION 30.000 30.000

M3 0.000 0.00

7.63000 30.000 228.90

206-00000

0995 *STRUCTURE BACKFILL (CLASS 1) 10.000 10.000

M3 0.000 0.00

164.03000 10.000 1,640.30

206-00100

1000 *CONCRETE SEALER 410.000 410.000

M2 0.000 0.00

3.83000 410.000 1,570.30

515-00400

1005 *BRIDGE EXPANSION DEVICE (0-50 MM) 20.000 20.000

M 0.000 0.00

323.79000 20.000 6,475.80

518-01002

1010 *CONCRETE CLASS D (BRIDGE) 28.000 28.000

M3 0.000 0.00

476.10000 28.000 13,330.80

601-03040

1015 *CONCRETE CLASS DT (DECK TOPPING) 29.500 29.500

M3 0.000 0.00

742.38000 29.500 21,900.21

601-03540

1020 *REINFORCING STEEL (EPOXY COATED) 2,434.000 2,434.000

KG 0.000 0.00

1.50000 2,434.000 3,651.00

602-00020

1025 *BRIDGE RAIL TYPE 10R 92.000 92.000

M 0.000 0.00

174.68000 92.000 16,070.56

606-11010

CAT 0303 $0.00 76,008.02CURRENT AMT 76,008.02 $$

CAT NO0304 STR. G-22-BN 

1030 *REMOVAL OF ASPHALT MAT (PLANING) 503.000 503.000

M2 0.000 0.00

3.57000 503.000 1,795.71

202-00240
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STR. G-22-BN 

1035 *REMOVAL OF BRIDGE RAILING 132.000 132.000

M 0.000 0.00

29.56000 132.000 3,901.92

202-00425

1040 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 503.000 503.000

M2 0.000 0.00

4.26000 503.000 2,142.78

202-00450

1045 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 8.700 8.700

M2 0.000 0.00

100.12000 8.700 871.04

202-00454

1050 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

M2 0.000 0.00

682.73000 0.000 0.00

202-00460

1055 *REMOVAL OF EXPANSION DEVICE 26.000 26.000

M 0.000 0.00

225.00000 26.000 5,850.00

202-00504

1060 *STRUCTURE EXCAVATION 40.000 40.000

M3 0.000 0.00

7.63000 40.000 305.20

206-00000

1065 *STRUCTURE BACKFILL (CLASS 1) 10.000 10.000

M3 0.000 0.00

164.03000 10.000 1,640.30

206-00100

1070 *CONCRETE SEALER 566.000 566.000

M2 0.000 0.00

3.83000 566.000 2,167.78

515-00400

1075 *BRIDGE EXPANSION DEVICE (0-50 MM) 26.000 26.000

M 0.000 0.00

323.79000 26.000 8,418.54

518-01002

1080 *CONCRETE CLASS D (BRIDGE) 30.000 30.000

M3 0.000 0.00

476.10000 30.000 14,283.00

601-03040

1085 *CONCRETE CLASS DT (DECK TOPPING) 39.800 39.800

M3 0.000 0.00

742.38000 39.800 29,546.72

601-03540
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STR. G-22-BN 

1090 *REINFORCING STEEL (EPOXY COATED) 2,542.000 2,542.000

KG 0.000 0.00

1.50000 2,542.000 3,813.00

602-00020

1095 *BRIDGE RAIL TYPE 10R 132.000 132.000

M 0.000 0.00

174.68000 132.000 23,057.76

606-11010

CAT 0304 $0.00 97,793.75CURRENT AMT 97,793.75 $$

CAT NO0305 STR. G-22-BH & STR. G-22-BG

1100 *REMOVAL OF ASPHALT MAT (PLANING) 1,036.000 1,036.000

M2 0.000 0.00

3.57000 1,036.000 3,698.52

202-00240

1105 *REMOVAL OF BRIDGE RAILING 199.000 199.000

M 0.000 0.00

29.56000 199.000 5,882.44

202-00425

1110 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,036.000 1,036.000

M2 0.000 0.00

4.26000 1,036.000 4,413.36

202-00450

1115 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 1.100 1.100

M2 0.000 0.00

100.12000 1.100 110.13

202-00454

1120 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

M2 0.000 0.00

682.73000 0.000 0.00

202-00460

1125 *STRUCTURE EXCAVATION 100.000 100.000

M3 0.000 0.00

7.63000 100.000 763.00

206-00000

1130 *STRUCTURE BACKFILL (CLASS 1) 50.000 50.000

M3 0.000 0.00

164.03000 50.000 8,201.50

206-00100

1135 *CONCRETE SEALER 1,122.000 1,122.000

M2 0.000 0.00

3.83000 1,122.000 4,297.26

515-00400
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STR. G-22-BH & STR. G-22-BG

1140 *BRIDGE EXPANSION DEVICE (0-100 MM) 54.000 54.000

M 0.000 0.00

440.95000 54.000 23,811.30

518-01004

1145 *CONCRETE CLASS D (BRIDGE) 96.300 96.300

M3 0.000 0.00

476.10000 96.300 45,848.43

601-03040

1150 *CONCRETE CLASS DT (DECK TOPPING) 67.300 67.300

M3 0.000 0.00

742.38000 67.300 49,962.17

601-03540

1155 *REINFORCING STEEL (EPOXY COATED) 8,781.000 8,781.000

KG 0.000 0.00

1.50000 8,781.000 13,171.50

602-00020

1160 *BRIDGE RAIL TYPE 10R 199.000 199.000

M 0.000 0.00

174.68000 199.000 34,761.32

606-11010

1285 REM PORT PRESENT STR (1) CLASS 1 FOR STR. G-22-BH 466.000 466.000

M2 0.000 0.00

50.96000 466.000 23,747.36

202-00450

1290 REM PORT PRESENT STR (2A) ADDED CLASS 2A FOR STR. 
G-22-BH

43.000 43.000

M2 0.000 0.00

131.61000 43.000 5,659.23

202-00454

1295 REM PORT PRESENT STR (3) REM. OF CLASS 3 FOR STR. 
G-22-BH

0.000 0.000

M2 0.000 0.00

887.55000 0.000 0.00

202-00460

1300 CONC CL DT (DECK TOPPING) MIX AND SPEC DESIGN PER 
STAFF BRIDGE & REGION MATERIALS

42.000 42.000

M3 0.000 0.00

918.00000 42.000 38,556.00

601-03540

1305 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR REPAIR OF 
STR. G-22-BH

1.000 1.000

L S 0.000 0.00

15,703.48000 1.000 15,703.48

626-00100

CAT 0305 $0.00 278,587.00CURRENT AMT 278,587.00 $$
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 STR. G-22-BT & STR. G-22-BU

1165 *REMOVAL OF ASPHALT MAT (PLANING) 1,721.000 1,721.000

M2 0.000 0.00

3.57000 1,721.000 6,143.97

202-00240

1170 *REMOVAL OF BRIDGE RAILING 318.000 318.000

M 0.000 0.00

29.56000 318.000 9,400.08

202-00425

1175 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,721.000 1,721.000

M2 0.000 0.00

4.26000 1,721.000 7,331.46

202-00450

1180 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 1.000 1.000

M2 0.000 0.00

100.12000 1.000 100.12

202-00454

1185 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

M2 0.000 0.00

682.73000 0.000 0.00

202-00460

1190 *REMOVAL OF EXPANSION DEVICE 56.000 56.000

M 0.000 0.00

225.00000 56.000 12,600.00

202-00504

1195 *STRUCTURE EXCAVATION 130.000 130.000

M3 0.000 0.00

7.63000 130.000 991.90

206-00000

1200 *STRUCTURE BACKFILL (CLASS 1) 60.000 60.000

M3 0.000 0.00

164.03000 60.000 9,841.80

206-00100

1205 *CONCRETE SEALER 1,905.000 1,905.000

M2 0.000 0.00

3.83000 1,905.000 7,296.15

515-00400

1210 *BRIDGE EXPANSION DEVICE (0-50 MM) 56.000 56.000

M 0.000 0.00

323.79000 56.000 18,132.24

518-01002

1215 *CONCRETE CLASS D (BRIDGE) 88.000 88.000

M3 0.000 0.00

476.10000 88.000 41,896.80

601-03040
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PCN: 11850-BID ESTIMATE RUN 01/13/2005

PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 STR. G-22-BT & STR. G-22-BU

1220 *CONCRETE CLASS DT (DECK TOPPING) 127.700 127.700

M3 0.000 0.00

742.38000 127.700 94,801.93

601-03540

1225 *REINFORCING STEEL (EPOXY COATED) 7,988.000 7,988.000

KG 0.000 0.00

1.50000 7,988.000 11,982.00

602-00020

1225 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1225 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1230 *BRIDGE RAIL TYPE 10R 318.000 318.000

M 0.000 0.00

174.68000 318.000 55,548.24

606-11010

CAT 0306 $0.00 276,066.69CURRENT AMT 276,066.69 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1235 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,117.01000 1.000 13,117.01

620-00002

1240 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,137.01000 1.000 13,137.01

620-00012

1245 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

10,493.61000 2.000 20,987.22

620-00020

1260 F/A CONCRETE PAVEMENT ANALYSIS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

CAT 0400 $0.00 47,241.24CURRENT AMT 47,241.24 $$

PROJECT TOTAL 111,817.75 $ 26,535,097.76CURRENT AMT 26,535,097.76 $$


